| Issue  |            |            |   |           |  |               | Plan Action  | Actual      |                 |
|--------|------------|------------|---|-----------|--|---------------|--|-------------|-----------------|
| Number | Date Open  | Date Close | Description & Issue   | TCC Owner | Latest Planned Action  | Action By     | Deadline   | Action Date | Closure Outcome |
| 1803   | 04/10/2018 |            | Pavement area at Torphins Health Centre Ownership of pavement needed established to request repair of broken surface  |           | 05/09/2024 - When funding understood TCC did agree to full plan being implemented. AC legal and Learney lawyers now working since July to complete the land acquisition to enable construction to proceed. Follow up on progress for October meeting. 04/07/2024 - TCC expressed concern at delay and urges speed to complete project since funds thankfully available. See minutes  | Clir SB       | 04/10/2024<br>05/09/2024<br>04/07/2024<br>06/06/2024<br>02/05/2024<br>04/04/2024 |             |                 |
| 1912   | 07/11/2019 |            | Park Drainage The planned work at the eastern end of the park has not been addressed and during recent wet weather there has been flooding at the south east corner on the old railway line core path | ED        | 05/09/2024 - Drain cover reported. No new info while await budget spend. 04/07/2024 - Report missing drain cover 06/06/2024 - Cllr SB reports that £3300 has been allocated in 2024/25 budget for investigation of park drainage issues. Noted new drain in Matheson Lane is missing a cover - Sec to report   | CIIr AK<br>WM | <b>04/10/2024</b> 05/09/2024 04/07/2024  |             |                 |
| 2010   | 03/09/2020 |            | Excessive Speed on A980 at<br>Sundaywells and need for<br>Police action   | тсс       | 05/09/2024 - Requested ClIr AK to go back to Roads for constructive update since excessive speed continues and is reported to be worsening. 06/06/2024 - No change - Information awaited 02/05/2024 - Still need clarity on recorded data  | Clir AK       | 04/10/2024<br>05/09/2024<br>04/07/2024<br>06/06/2024<br>02/05/2024<br>04/04/2024 |             |                 |
| 2202   | 03/02/2022 |            | Learney Hall Redevelopment Proceeds of sale of school house are now available for redevelopment of Learney Hall. Planning commenced   | WM        | 05/09/2024 - Met wih Donald Fraser and received Council proposals which were confirmed as agreed after meeting. TCC provided further feedback including recommended minimum specs for toilet refurbishments. DF has responded positively taking the plans to tender stage Follow up progress for October meeting. 04/07/2024 - Full update from Allan Rae detailed in meeting minute action items. Sec to arrange TCC meeting with Donald Fraser at hall | AR, DF, WM    | <b>04/10/2024</b><br>05/09/2024<br>04/07/2024                                    |             |                 |

| Issue  |            |            |                                |           |  |           | Plan Action | Actual      |                 |
|--------|------------|------------|--------------------------------|-----------|--|-----------|-------------|-------------|-----------------|
| Number | Date Open  | Date Close | Description & Issue            | TCC Owner | Latest Planned Action                              | Action By | Deadline    | Action Date | Closure Outcome |
| 2211   | 01/09/2022 |            | Hill of Fare Wind Turbine      | PA        | 05/09/2024 - Council Planning has                  | TCC       | 1. ISC      |             |                 |
|        |            |            | Proposal                       |           | recommended Objection and Marr Area                |           | 3/10/2024   |             |                 |
|        |            |            | As a statutory consultee TCC   |           | Committee and Kincardine and Mearns Area           |           | 2. Await    |             |                 |
|        |            |            | has been informed by Scottish  |           | Committee have recommended Objection, with         |           | Outcome     |             |                 |
|        |            |            | Government of a proposal by    |           | Garioch expected to follow. PA spoke at MAC,       |           | from ECU    |             |                 |
|        |            |            | RES to construct a wind farm   |           | highlighting the radioactive rock issue since that |           |             |             |                 |
|        |            |            | on Hill of Fare and invited to |           | has been understated. Ifrastructure Services       |           |             |             |                 |
|        |            |            | comment on the Scoping         |           | Committee will meet on 3/10/24 to decide, and      |           |             |             |                 |
|        |            |            | Report prior to submission of  |           | PA has also requested to speak for TCC at that     |           |             |             |                 |
|        |            |            | the formal application to the  |           | meeting. RES did submit additional info            |           |             |             |                 |
|        |            |            | Minister                       |           | however a review by CC Chairs and HoFWIG           |           |             |             |                 |
|        |            |            |                                |           | decided not much new in the response, which is     |           |             |             |                 |
|        |            |            |                                |           | open for comments to ECU till October. In          |           |             |             |                 |
|        |            |            |                                |           | summary pricipal reason among several for          |           |             |             |                 |
|        |            |            |                                |           | Objections is impact on Landscape and Visual       |           |             |             |                 |
|        |            |            |                                |           | Impact, a matter which cannot be mitigated.        |           |             |             |                 |
| 2302   | 05/01/2023 |            | Collapse of Retaining Wall on  | ss        | 05/09/2024 - PA visited site and following         | SS, PA    | Monitor     |             |                 |
|        | 03,01,101  |            | Beltie Burn at Kincardine      |           | review decided on watching brief                   |           |             |             |                 |
|        |            |            | Road bridge                    |           | 06/06/2024 - No change                             |           |             |             |                 |
|        |            |            | Concern for further collapse   |           | 02/05/2024 - No change                             |           |             |             |                 |
|        |            |            | and flood prevention           |           | 04/01/2024 - PA to visit SS to review situation    |           |             |             |                 |
| 2304   | 06/04/2023 |            | Local Place Plan               | PA        | 05/09/2024 - TCC decided to move forward to        | PA        | 09/09/2024  |             |                 |
|        |            |            | Develop Local Place Plan for   |           | prepare an LPP. PA to draft suggested key          | All TCC   | 13/09/2024  |             |                 |
|        |            |            | Torphins area, providing       |           | matters over weekend for feedback and              |           | 05/09/2024  |             |                 |
|        |            |            | potential input for the Local  |           | comment by 13/09/2024, to be followed by           |           | 04/07/2024  |             |                 |
|        |            |            | Development Plan               |           | public consultation in October and finalisation    |           | 06/06/2024  |             |                 |
|        |            |            |                                |           | of LPP by end of 2024.                             |           |             |             |                 |
|        |            |            |                                |           | 04/07/2024 - Draft poster agreed for Gala          |           |             |             |                 |
|        |            |            |                                |           | 06/06/2024 - Omitted at this meeting agenda        |           |             |             |                 |
|        |            |            |                                |           | so decided to defer to September meeting. Will     |           |             |             |                 |
|        |            |            |                                |           | investigate model LPP and prepare publicity for    |           |             |             |                 |

| Issue  |            |            |                                |           |  |           | Plan Action | Actual      |                 |
|--------|------------|------------|--------------------------------|-----------|--|-----------|-------------|-------------|-----------------|
| Number | Date Open  | Date Close | Description & Issue            | TCC Owner | Latest Planned Action                              | Action By | Deadline    | Action Date | Closure Outcome |
| 2306   | 06/04/2023 |            | B993 Road Surface north of     | ED        | 05/09/2024 - One pothole at Church entrance        | Cllr SB   | 04/10/2024  |             |                 |
|        |            |            | Mid Deeside Church             |           | has been filled but others remian. Cllr SB to      |           | 05/09/2024  |             |                 |
|        |            |            | Road surface is significantly  |           | follow up with Roads.                              |           | 06/06/2024  |             |                 |
|        |            |            | deteriorated across width of   |           | 06/06/2024 - Following a further inspection this   |           | 04/09/2024  |             |                 |
|        |            |            | road and starting to pothole   |           | matter has been advanced to 60 day prioirty        |           |             |             |                 |
|        |            |            |                                |           | with work now planned by 25/07/2024 with           |           |             |             |                 |
|        |            |            |                                |           | verification at following TCC meeting              |           |             |             |                 |
|        |            |            |                                |           | 02/05/2024 - Deterioration continues and           |           |             |             |                 |
|        |            |            |                                |           | needs resurfacing across the whole strtch of       |           |             |             |                 |
| 2312   | 07/09/2023 |            | Parking and Road Crossing at   | ED        | 05/09/2024 - One school 20mpg sign fixed but       | Cllr SB   | 04/10/2024  |             |                 |
|        |            |            | school                         |           | other not fixed. No reported progress on other     | WM        | 05/09/2024  |             |                 |
|        |            |            | Concern over parking near      |           | matters. Cllr SB to report light and TCC to invite |           | 04/07/2024  |             |                 |
|        |            |            | school and crossing road,      |           | Head Teacher to November TCC meeting.              |           | 06/06/2024  |             |                 |
|        |            |            | particularly when welcome      |           | 04/07/2024 - Cllr SB attended Parent Council.      |           | 02/05/2024  |             |                 |
|        |            |            | new service bus turning in     |           | Road lining to be completed late                   |           | 04/04/2024  |             |                 |
|        |            |            | vicinity                       |           | summer/autumn. Initiative for Council to speak     |           |             |             |                 |
|        |            |            |                                |           | about Road Safety at school. Failed school 20      |           |             |             |                 |
|        |            |            |                                |           | mph lights reported by CR. Path at Bridge          |           |             |             |                 |
|        |            |            |                                |           | Crescent plan being pursued by school.             |           |             |             |                 |
| 2313   | 07/09/2023 |            | TCC Website                    | AB        | 05/09/2024 - AB has completed website              | AB        | 04/10/2024  |             |                 |
|        |            |            | Following high cost of website |           | framework and test successfully with Wix data      |           | 05/09/2024  |             |                 |
|        |            |            | and ancillary features will    |           | loaded. Now to arange payment to Google to         |           | 04/07/2024  |             |                 |
|        |            |            | investigate alternatives       |           | move forward to live.                              |           | 06/06/2024  |             |                 |
|        |            |            |                                |           | 06/06/2024 - WIP                                   |           | 02/05/2024  |             |                 |
|        |            |            |                                |           | 02/05/2024 - WIP                                   |           | 04/04/2024  |             |                 |
|        |            |            |                                |           | 04/04/2024 - WIP                                   |           | 07/03/2024  |             |                 |
|        |            |            |                                |           | 07/03/2024 - AB demonstrated the website           |           | 01/02/2024  |             |                 |
| 2402   | 04/01/2024 |            | Learney Burn and Bridge        | WM        | 04/07/2024 - Maps of ownership have now            | WM        | Monitor     |             |                 |
|        |            |            | Recent storms are causing      |           | been received from Aberdeenshire Council but       |           |             |             |                 |
|        |            |            | increased overspill at dyke on |           | strip not named due to GDPR. WM suggested          |           |             |             |                 |
|        |            |            | Craigmyle Road leading to      |           | TCC could support residents in solution but Cllr   |           |             |             |                 |
|        |            |            | structural damage to road      |           | SB and TCC stated civil matter as owners           |           |             |             |                 |
|        |            |            | bridge                         |           | responsible.                                       |           |             |             |                 |

| Issue  |            |                   |                                |           |   |           | Plan Action | Actual      |                 |
|--------|------------|-------------------|--------------------------------|-----------|---|-----------|-------------|-------------|-----------------|
| Number | Date Open  | <b>Date Close</b> | Description & Issue            | TCC Owner | Latest Planned Action                           | Action By | Deadline    | Action Date | Closure Outcome |
| 2404   | 04/01/2024 |                   | Trees overgrowing both sides   | WM        | 05/09/2024 - Roads to inspect again over        | Cllr SB   | 04/10/2024  |             |                 |
|        |            |                   | Craigour Road in 40 mph zone   |           | summer and if issue continued wil issue second  |           | 05/09/2024  |             |                 |
|        |            |                   | Matter not resolved despite    |           | stage of an RSA Notice.                         |           | 04/07/2024  |             |                 |
|        |            |                   | Council letters to owners      |           | 04/07/2024 - No Council action due to bird      |           | 06/06/2024  |             |                 |
|        |            |                   |                                |           | nesting season so TCC urges reminders now so    |           | 02/05/2024  |             |                 |
|        |            |                   |                                |           | can be resolved immediate at end of bird        |           | 04/04/2024  |             |                 |
|        |            |                   |                                |           | nesting and before repeat of this delay.        |           | 07/03/2024  |             |                 |
|        |            |                   |                                |           | 06/06/2024 - Aberdeenshire Council are          |           | 01/02/2024  |             |                 |
| 2406   | 07/03/2024 |                   | TCC Logo Review                | LM        | 05/09/2024 - Discuss detail to move forward     | LM        | 07/11/2024  |             |                 |
|        |            |                   | The logo is aged and warrants  |           | with Head Teacher when he visits TCC            |           | 03/10/2024  |             |                 |
|        |            |                   | review for potential update    |           | November.                                       |           | 04/07/2024  |             |                 |
|        |            |                   |                                |           | 04/07/2024 - LM discussed with school. We are   |           | 06/06/2024  |             |                 |
|        |            |                   |                                |           | pleased they are keen to work on the logo       |           | 02/05/2024  |             |                 |
|        |            |                   |                                |           | project next term                               |           | and next    |             |                 |
| 2409   | 06/06/2024 |                   | Park at Grampian Terrace       | CR        | 05/09/2024 - No change                          | Cllr SB   | 04/10/2024  |             |                 |
|        |            |                   | Concern raised regarding trees |           | 04/07/2024 - Cllr SB reports Council does not   | ED        | 05/09/2024  |             |                 |
|        |            |                   | requiring attention and also   |           | routinely check trees but will visit to review. |           | 04/07/2024  |             |                 |
|        |            |                   | the very poor repairs to the   |           | TCC offered to look at fixing poor fence work.  |           |             |             |                 |
|        |            |                   | fence whereby rails are too    |           | 06/06/2024 - Cllr SB to follow up on both       |           |             |             |                 |
|        |            |                   | short and not secured          |           | matters   |           |             |             |                 |
|        |            |                   |                                |           |   |           |             |             |                 |